

SECTION III - POST-TRANSITION FACILITY (Complete all items unless otherwise indicated.)

1. Operational Status:	
Is the Licensee/Permittee now operating its fully authorized final, DTV (post-transition) facility?	
<input type="radio"/> Yes <input checked="" type="radio"/> No (If YES, go to Section V; If NO, go to Item 2.)	
2. If Item 1 is NO (i.e., not fully operational), then indicate operational status of final, DTV (post-transition) facility and indicate date Licensee/Permittee expects to begin full, authorized post-transition operations: (check one)	
<input type="radio"/> (i) Licensee/Permittee is operating its post-transition facility pursuant to program test authority; see 47 C.F.R. § 73.1620(a). If checked, indicate date Licensee/Permittee expects to file its license to cover (FCC Form 302) application.	Expected Operational Date: 2/17/2009 (mm/dd/yyyy)
<input type="radio"/> (ii) Licensee/Permittee is operating its post-transition facility pursuant to special temporary authority (STA) or at a reduced facility. If checked, indicate power level and percentage of analog population covered by reduced facility.	Power Level kW Population: %
<input checked="" type="radio"/> (iii) Licensee/Permittee is not operating its post-transition facility.	
3. Construction Status:	
Has the Licensee/Permittee completed construction of its final, DTV (post-transition) facility?	
<input type="radio"/> Yes <input checked="" type="radio"/> No (If YES, skip Items 4-5 and go to Item 6(a); If NO, go to Item 4.)	
4. If Item 3 is NO (i.e., not fully constructed), then indicate construction status of final, DTV (post-transition) facility and indicate date Licensee/Permittee expects to complete construction: (check all that apply)	
<input checked="" type="checkbox"/> (i) Licensee/Permittee has not begun construction of its post-transition facility.	Expected Construction Date: 12/31/2008 (mm/dd/yyyy)
<input type="checkbox"/> (ii) Licensee/Permittee is now constructing its post-transition facility.	
<input type="checkbox"/> (iii) Licensee/Permittee has constructed a reduced post-transition facility and additional construction is needed to complete Licensee/Permittee's fully authorized facility.	
5. Construction Permit Status:	
Does the Licensee/Permittee hold a license or construction permit for its final, DTV (post-transition) facility?	
<input type="radio"/> Yes <input checked="" type="radio"/> No (If YES, go to Item 6(a); If NO, skip Item 6(a) and go to Item 6(b).)	
6. a. Does the Licensee/Permittee need to modify its license or construction permit in order to match the post-transition facilities defined for the Licensee/Permittee in the final TV Table of Allotments, 47 C.F.R. § 73.622(i), as adopted in the Seventh Report and Order in MB Docket No. 87-268?	
<input checked="" type="radio"/> Yes <input type="radio"/> No (If YES, go to 6(b); If NO, skip Item 6(b) and go to Section IV.)	
b. Has the Licensee/Permittee filed an application for a new or modified construction permit for its final, DTV (post-transition) facility? (If YES, indicate relevant FCC File No. and date filed; If NO, indicate date Licensee/Permittee expects to file such application.) (NOTE: To qualify for expedited processing, the Licensee/Permittee must file its application within 45 days of the effective date of the Report and Order in the Third DTV Periodic Review proceeding, MB Docket No. 07-91, as well as meet other criteria established in that proceeding.)	
<input checked="" type="radio"/> Yes	FCC File No. BPCDT-20080619AIX Filing Date: 6/20/2008 (mm/dd/yyyy)
<input type="radio"/> No Expected Filing Date: (mm/dd/yyyy)	

SECTION IV -- ADDITIONAL STEPS NEEDED TO COMPLETE CONSTRUCTION (For licensees/Permittees that are not fully constructed or operational.)

At present, Licensee/Permittee has the following needs that must be addressed before it can fully construct and/or operate its final, DTV (post-transition) facility: (check all that apply and for all checked responses, describe issue and estimate date of resolution. If necessary, provide an explanation or attach an Exhibit).	Exhibit 2
<input checked="" type="checkbox"/> (1) Licensee/Permittee needs to obtain FCC action on a pending application. (If checked, indicate date filed and relevant	

